
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:03 PM

Run date

Time

Reviewer: Soheilifard, Saman 05-Nov-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 175 Date: 07-Oct-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 394

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the temporary tower erection . They
started at 7:00 AM.

Carlos G. , Jose , & Carlos M. had to work on the top of the tower shafts . Crews had to clean the
bolt holes using wire brush & clean the splicing surfaces of the shafts using thinner & acetone . Crews
started at 7:00 AM. They were done at 10:00 AM.

Roberto & Richard had to work on bolting the temporary tower connections from 72 meters
elevations to 82 meters elevation . Crews started on the West side of the tower at 7:15 AM. They were
done at 1:40 PM.

After that , crews had to work on the North side to the end of the shift . They started at 1:50 PM.
Crews were done at 5:10 PM.

Augie & Carlos had to work on the barge rigging sections & flying bolts & materials to the site , &
work with the other crews on the top of the temporary tower .

Tony , Kevin , & Samuel had to work on the tower erection . Crews had to set the North truss , &
cross beams on the South truss . Crews started at 7:15 AM. They had to set 2 I beams in the middle of the
South truss . Crews were done at 8:30 AM.

After that , crews had to set the North truss . The North truss was in the air at 8:50 AM. It was set in
place , bolts & drift pins were installed & the crane was released at 10:45 AM.

In the afternoon , crews had to fly the South elevator cabin , tracks & accessories , platforms ,
crating & set them on the E line . Crews started at 12:40 PM. They were done at 2:00 PM.

Then , crews had to erect the South elevator supporting frame for the platform & erect the platform
at 87 meters elevation . They started at 2:10 PM. Crews were done at 4:30 PM. All sections were secured
with bolts .

Barry & Steve had to set the floats at the connections at all elevations & sides . Crews started at
7:10 AM.

In addition to that , crews had to work with the other crews on the tower erection , & bolting the
tower cross members at all elevations & locations to the end of the shift .

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 175 Date: 07-Oct-2010 Thursday

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SAMUEL TORRECILLASIronworker 8.00 2.00 0.00 10.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM CARLOS GARCIASemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM ROBERTO HERNANDEZ-ZELIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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